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Unit Managers Meeting: SST Operabie Unit
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Meeting Minutes are attached. Minutes are comprised of the following:

Attachment #1 - Meeting Summary/Summary of Action Items & Agreements
o Attachment #2 - Agenda for Meeting
Attachment #3 - Attendance List

Handout 1 - Tri-Party Agreement Milestone Status, M-05-00 through M-10-00
Handout 2 - DOE letter 92-TPA-043 dated May 4, 1992

Handout 3 - Hanford Site Waste tank Safety Issue Resolution Programs
Handout 4 - SST Interim Stabilization/Isolation

Handout 5 - Tank Waste Characterization

Handout 6 - Waste Retrieval Overview

Handout 7 - Environmental Restoration SST Workscope
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UNIT MANAGERS MEETING: SINGLE-SHELL TANKS
MEETING SUMMARY/SUMMARY OF ACTION ITEMS AND AGREEMENTS

May 28, 1992

Introduction: (D. Pabst, WHC). The meeting convened at 9:30 a.m.
Introductions were made. WHC provided opening comments and reviewed the
agenda. The intent of this meeting was to provide an overview to the new
Ecology Unit Manager, Scott McKinney, on the single-shell tank (SST)
activities. Detailed technical discussions will be held in future meetings.

Tri-Party Agreement Milestone Status M-05-00 Through M-10-00: D. Pabst, WHC
A program assessment of all TPA milestones associated with single-shell tanks
was provided. Refer to handout 1.

As a part of the discussions on M-05-00, Interim Stabilization, reference was
made to the May 4, 1992, letter from John Wagoner to Chuck Clarke and Dana
Rasmussen which requested technical discussions on delays being experienced in
the stabilization efforts. A copy of the letter was provided to Ecology (S.
McKinney), and is included in these minutes as handout 2. June 23, 1992, was
established as the tentative schedule for initiating these technical
discussions. The specific time and location will be confirmed at the
Milestone Review Meeting to be held June 9, 1992.

Single-Shell Tank System Overview: R. Raymond, WHC. A basic overview of the
SST history and current programs was provided by WHC. A copy of the Tank Farm
Surveillance and Waste Status Summary Report for January 1992, WHC-EP-0182-46,
was provided to Ecology and other attendees. No other handouts were provided.

Tank Safety Issue Resolution: G. Wilson, WHC. WHC provided an overview of
the waste tank safety issues and discussed potential plans for their
resolution. Refer to handout 3.

Stabilization and Isolation: T. Rainey, WHC. The interim stabilization and
isolation of SSTs was discussed in the form of a general briefing. Several
issues were highlighted, but Timited technical discussions were held. Ecology
requested a copy of the draft Near Term Safety Study. RL indicated that the
report was in review and was not in a condition for release. An action item
was initiated.

Action_Ttem 05/28/92-01. RL to provide to Ecology the date when the Near
Term Safety Study will be available, and subsequently provide a copy of the
plan to Ecology and EPA. Actionee: G. Bishop Due Date: June 23, 1992
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Tank Waste Characterization: P. Hernandez, RL. An overview presentation on
the core sampling and characterization activity was provided. Several issues
were highlighted, but Timited technical discussions were held. Refer to
handout 5.

Action Item 05/28/92-02. RL/WHC to present at the next Unit Manager Meeting a
brief discussion on Liquid Observation Wells and their use in tank leak
detection. Actionee: D. Pabst Due Date: June 23, 1992

Brief discussions were held on the technical difficulties being experienced in
the area of rotary mode sampling development. It was agreed that more
detailed discussions would be required, and the first meeting was scheduled
for June 9, 1992, prior to the Milestone Review Meeting. D. Pabst, WHC, will
coordinate this meeting.

Ecology commented that it was commencing to review the Waste Characterization
PTan, Revision 3. RL and WHC recommended that since the next revision is in
work which will substantially alter the characterization plan, that Ecology
delay reviews until receipt of the next plan, scheduled for September 1992.

Tank Waste Retrieval: J. M. Henderson, WHC. The retrieval program was
presented in general. In the area of technology development associated with
milestone M-06-00, it was specifically noted that not all test and evaluation
is technology development, and that only those areas which require new,
innovative systems, or novel adaptations of existing systems would be included
in the M-06-00 activities. Refer to handout 6.

Environmental Restoration SST Workscope: M. Hughes, WHC. A correlation of
RCRA/CERCLA Operable Units to the single-shell tanks was provided, with a
brief overview of the efforts planned for the near future leading to tank farm
(e.g., not tank waste contents) characterization. Refer to handout 7.

Closing Remarks. Ecology, RL and WHC established the date for the next Unit
Manager Meeting for single-shell tanks to be June 23, 1992. The meeting was
adjourned at 1:00 p.m.
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Unit Managers Meeting

May 28, 1992, 9:30 a.m. to 1:00 p.m.
345 Hills, Room 27A, Richland, Washington

Time Topic

9:30 Introductions

9:35 Single-Shell Tank TPA Milestone Status
9:45 Single-Shell Tanks - System Overview
10:15 Single-Shell Tank Safety Program

10:45 Stabilization and Isolation Program

11:15 Core Sampling and Characterization Program
11:45 Waste Retrieval Program
12:15 Closure/Closure Planning Program
12:45 Establish Date for Next Unit Manager Meeting
1:00 Adjourn

Aitachment 2

Presenter
DOE/Contractor

J. Yerxa/D. Pabst
Bishop/Raymond
Christensen/Wilson
Bishop/Raymond
Clark/Propson
Davis/Henderson
Freeberg/Hughes
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Unit Managers Meeting

May 28, 1992, 9:30 a.m. to 1:00 p.m.
345 Hitls, Room 27A, Richland, Washington

Time Topic

9:30 Introductions

9:35 Single-Shell Tank TPA Milestone Status
9:45 Single-Shell Tanks - System Overview
10:15 Single-Shell Tank Safety Program

10:45 Stabilization and Isolation Program
11:15 Core Sampling and Characterization Program
11:45 Waste Retrieval Program
12:15 Closure/Closure Planning Program
12:45 Estabiish Date for Next Unit Manager Meeting
1:00 Adjourn

Presenter

DOE/Contractor

J. Yerxa/D. Pabst
Bishop/Raymond
Christensen/Hilson
Bishop/Raymond
Clark/Propson
Davis/Henderson
Freeberg/Hughes
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SINGLE-SHELL TANKS
POINTS OF CONTACT

UNIT MANAGERS

e Stabilization/lsolation

® Waste Retrieval

® Tank Farm Closure

¢ Sampling/Characterization

TRI-PARTY AGREEMENT

® Integration

Ecology Unit Manager

EPA Unit Manager

DOE-RL

Guy Bishop
(609) 373-2113

Jim Davis
(609} 376-6678

Roger Freeberg
(509) 376-7176

John Clark
(609} 376-22146

Jon Yerxa
(609) 376-9628

Scott McKinney

Doug Sherwood

HC

Rick Raymond
(509) 373-278b

Mark Henderson
(609) 372-0377

Mike Hughes
(509) 376-0787

John Propson
(609) 373-1765

David Pabst
(609) 376-9048

(206) 459-6725

(609) 376-9529
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MAJOR AND INTERIM MILESTONES - SINGLE-SHELL TANKS

(Sheet 1

NUMBER

M-05-00*

M-05-01

M-056-02

M-05-03

MILESTONE

Complete single-shell tank interim
stabilization.

Complete the single-shell tank interim
stabilization activities (removal of
pumpable liquid from those 51 single-
shell tanks not yet stabilized) for all
single-shell tanks except 241-C-105
and 241-C-106. All 149 tanks,
including 241-C-105 and 241-C-106
will be interim stabilized and interim
isolated by September 1996

Interim stabilize 3 single-shell tanks
Interim stabilize an additional 4
single-sheli

Interim stabilize an additionai 4
single-shell tanks

*Subject of Probable Future TPA Change Request Action

of 11)
COMPLETION ISSUES/STATUS
Due: Sept. 1995 Technical
Proj/Act: TBD Schedule
Due: Sept 1989 Completed

Proj/Act: Sept 1989

Due: Sept. 1990 Completed
Proj/Act: Sept 1990

Due: Sept. 1991 Missed
Proj/Act: TBD

Status as of 5/28/92



MAJOR AND INTERIM MILESTONES - SINGLE-SHELL TANKS
(Sheet 2 of 11)

NUMBER

M-05-04*

M-05-06*

M-05-06*

M-05-07*

M-05-08*

M-05-09*

*Subject of

MILESTONE

Interim stabilize an additional 9
single-shell tanks

Interim stabilize an additional 11
single-shell tanks

Interim stabilize an additional 8
single-shell tanks

Interim stabilize an additional 10
single-shell tanks (stabilization
complete except for 241-C-105 and
241-C-106)

Interim stabilize Tanks 24 1-C-105 and
241-C-106

Complete interim stabilization and
interim isolation of all 149 single-shell
tanks

Probabte Future TPA Change Request Action

COMPLETION

Due: Sept. 1992
Proj/Act: TBD

Due: 'Sept. 1993
Proj/Act: TBD

Due: Sept. 1994
Proj/Act: TBD

Due: Sept. 1995
Proj/Act: TBD

Due: Sept. 1996
Proj/Act: TBD

Due: Sept. 1996
Proj/Act: TBD

ISSUES/STATUS

Technical
Schedule

Technical
Schedule

Technical
Schedule

Technical
Schedule

Technical
Schedule

Technical
Schedule

Status as of 5/28/92
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MAJOR AND INTERIM MILESTONES - SINGLE-SHELL TANKS

(Sheet 3 of 11)

NUMBER

M-06-00

M-06-01

M-06-02

MILESTONE

Develop single-shell tank waste
retrieval technology and complete
scale-model testing.

Various waste retrieval technologies
will be evaluated for retrieving each of
the several types of single-shell tank
wastes. Emphasis will be placed on
optimizing waste removal while
minimizing personnel exposure.
Promising technologies will be
evaluated for each waste type and one
or more will be selected for testing
using simulated waste in a scale model
{minimum 1:12 scale) tank

Identify waste retrieval technologies to
be tested in scale-model tank

Initiate waste retrieval testing in
scale-model tank

*Subject of Probable Future TPA Change Request Action

COMPLETION ISSUES/STATUS

Due: June 1994 On Schedule
Proj/Act: June 1994

Due: Oct. 1990 Completed
Proj/Act: Oct. 1990

Due: Oct, 1992 On Schedule or
Proj/Act: Aug. 1992  Early

Status as of 5/28/92
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MAJOR AND INTERIM MILESTONES - SINGLE-SHELL TANKS
(Sheet 4 of 11)

NUMBER MILESTONE COMPLETION ISSUES/STATUS
M-07-00* Initiate full-scale demonstration of Due: Oct. 1997 Technical
waste retrieval technology. Proj/Act: Oct. 1997  Schedule

A full-scale waste retrieval
demonstration at a pre-selected single-
shell tank will follow scale model
testing of waste retrieval technologies
(Milestone M-06-00). This
demonstration will be complete when it
succeeds in removing no less than 95
percent of the radioactive and chemical
waste inventory from the single-shell
tank. If any waste remains in the tank
or t he surrounding soil, final tank
closure will proceed under an approved
closure ptan in Milestone M-08 or
M-09. Demonstration initiation is
defined as startup of the waste
retrieval equipment in the selected
single-shell tank

*Subject of Probable Future TPA Change Request Action : Status as of 5/28/92
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MAJOR AND INTERIM MILESTONES - SINGLE-SHELL . TANKS

(Sheet 5 of 11)

NUMBER

M-07-01

M-07-02

M-07-03

M-07-04

M-07-05

MILESTONE

Submit tank selection criteria, retrieval
options and recommended tank
selection to Ecology for concurrence

Ecology concurrence/non-concurrence
of tank selection criteria, retrieval
options, and tank selection

Complete final design for installation of
piping and other required waste
removal piping and other required
waste removal equipment

Submit completion date and
completion criteria for full-scale
demonstration project to Ecology for
caoncurrence

Ecology concurrence/non-concurrence
of completion date/criteria

*Subject of Probable Future TPA Change Request Action

COMPLETION ISSUES/STATUS

Due: Oct. 1993 Schedule
Proj/Act: June 1992

Due: Dec. 1993 Schedule
Proj/Act: Aug. 1992

Due: Dec. 1994 Planning
Proj/Act: Dec. 1994

Due: Oct. 1997 Planning
Proj/Act: Oct 1997

Due: Dec. 1997 Planning
Proj/Act: Dec. 1997

Status-as of 5/28/92
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MAJOR AND INTERIM MILESTONES - SINGLE-SHELL TANKS

(Sheet 6 of 11)

NUMBER

M-08-00

M-08-01

MILESTONE

Initiate full-scale tank farm closure
demonstration project.

The full-scale tank farm demonstration
project will include waste retrieval and
the installation of a final cover.
Decisions as to the appropriate
disposal of wastes, tanks,
contaminated piping, and soils will
follow detailed characterization and
regulatory agency approval as part of
the closure process. For purposes of
this milestone, initiation is defined as
full-scale waste retrieval. The full-
scale demonstration will serve to verify
the various technologies being
developed for tank farm closures

Submit tank farm selection criteria,
closure method(s), tank farm selection
rationale, and recommended tank farm
selection to Ecology for approval

*Subject of Probable Future TPA Change Request Action

COMPLETION ISSUES/STATUS

Due: June 2004 Planning
Proj/Act: June 2004

Due:. Jan. 1999 Planning
Proj/Act: Jan 1999

Status as of 5/28/92
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MAJOR AND INTERIM MILESTO

7 9 6 4
NES - SINGLE-SHELL TANKS
(Sheet 7 of 11)

NUMBER

M-08-02

M-08-03

M-09-00

MILESTONE

Complete final design for the
installation of required piping and other
required waste removal equipment

Submit tank farm closure plan for
selected tank farm to Ecology for
approval

Complete closure of all 149 single-shell
tanks.

Closure and removal of required waste
from the 149 single-shell tanks will be
effected in accordance with the
approved closure plan{s). As stated in
the Hanford Defense Waste-
Environmental Impact Statement
Record of Decision, a supplemental EIS
will be prepared prior to making any
final decisions regarding disposal of
single-shell tank waste. The final
closure plan(s} will address the
recommendations of the supplemental
EIS

*Subject of Probable Future TPA Change Request Action

COMPLETION

Due: Jan. 2001
Proj/Act: Jan 2001

Due: Dec. 2003
Proj/Act: Dec 2003

Due: June 2018
Proj/Act: June 2018

ISSUES/STATUS

Planning

Planning

Planning

Status as of 5/28/92
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MAJOR AND INTERIM MILESTONES - SII\EGLE SHELL TANKS

(Sheet 8 of 11)

NUMBER MILESTONE COMPLETION ISSUES/STATUS
M-09-01 Complete preparation of supplemental Due: June 2002 Schedule
EIS and issue draft for public review Proj/Act: June 2002
M-09-02 Submit closure plan to Ecology for Due: Dec. 2003 | Schedule
approval Proj/Act: Dec. 2003

*Subject of Probable Future TPA Change Request Action Status as of 5/28/92
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MAJOR AND INTERIM MIRESTONES -:SINGLE-SHELL TANKS

NUMBER MILESTONE

M-10-00

Complete analyses of at least two
complete core samples from each
single-shell tank

Obtain and analyze a minimum of two
core samples from each single-shell
tank. Samples will be collected and
analyzed to determine the
characteristics of significant waste
strata to support timely development
of tank waste retrieval technology and
to assist in preparation of single-shell
tank closure plans and the
supplemental EIS. Additional sampling
may be determined to be necessary to
ensure representative samples are
obtained from each tank. Samples wiil
be collected and analyzed in
accordance with a single-shell tank
waste analysis plan approved by
Ecology. Data from this initial
characterization may be adequate to
identify those tanks whose waste will
be retrieved. Additional sampling and
analysis will be necessary to justify
any decision to leave tank waste in
place

*Subject of Probable Future TPA Change Request Action

COMPLETION

Due: Sept. 1998
Proj/Act: Sept 1998

ISSUES/STATUS

Technical
Schedule

Status as of 5/28/92



921 25 1704670 |
MAJOR AND INTERIM MILESTONES - SINGLE-SHELL TANKS
(Sheet 10 of 11)

NUMBER MILESTONE COMPLETION ISSUES/STATUS

M-10-01  Submit draft waste sampling and Due: Mar. 1989 Completed
analysis plan to National Academy of Proj/Act: Mar. 1989
Sciences, Ecology, and EPA

M-10-02 Submit waste sampling and analysis Due: May 1989 Completed
plan to Ecology for approval Proj/Act: May 1989

M-10-03 Obtain 15 core samples from 2 tanks Due: Dec. 1989 Completed
(reference sampling tanks) Proj/Act: Dec. 1989

M-10-04 Obtain 4 core samples from 2 Due: Sept. 1991 Completed
single-shell tanks (SSTs) Proj/Act: Aug 1991

M-10-05 lIssue "Integrated Plan - Sampling and Due: Mar. 1992 Completed
Analysis of Hanford Site Wastes Proj/Act: Mar. 1292
Measuring Greater Than 10 mREM per
Hour"

M-10-06 Obtain 20 core samples from single- Due: Sept. 1992 Technical
shell tanks (SSTs) Proj/Act: Sept 1992  Schedule

M-10-07 Obtain 24 core samples from 12 tanks Due: Sept. 1993 Technical

*Sybject of Probable Future TPA Change Request Action

Proj/Act: Sept 1993

Status as of 5/28/92
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MAJOR AND INTERIM MILESTONES - SINGLE-SHELL TANKS
(Sheet 11 of 11)

NUMBER MILESTONE

M-10-08 Obtain 44 core samples from 22 tanks

M-10-09 Obtain 48 core samples from 24 tanks

M-10-10  Obtain 48 core samples from 24 tanks

M-10-11  Obtain 48 core samples from 24 tanks

M-10-12 Obtain 38 core samples from 19 tanks

M-10-13* Restore rotary mode sampling

capability at the Hanford Site

*Subject of Probable Future TPA Change Request Action

COMPLETION

Due: Sept. 1994

Proj/Act: Sept 1924

Due: Sept. 1995
Proj/Act: Sept 1995

Due: Sept. 1996
Proj/Act: Sept 1996

Due: Sept. 1997
Proj/Act: Sept 1997

Due: Sept. 1998
Proj/Act: Sept 1998

Due: Sept. 1992
Proj/Act: Mar. 1993

ISSUES/STATUS

Technical

Technical

Technical

Technical

Technical

Technical
Schedule

Status as of 5/28/92
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Handout 2

Department of Energy Q NOD T qg .

Richiand Operations Offica
P.O. Box 850
Richiand, Washington 99352

MAY 04 1992

92-TPA-043

Ms. Dana A. Rasmussen

Regional Administrator

U.S. Environmental Protection Agency
Region 10

1200 Sixth Avenue

Seattle, Washington 98101

Mr. Chuck Clarke, Diractor
State of Washington

Department of Ecology

P.G. Box 47600 ,
Olympia, Washington 98504-7600

Dear Ms. Rasmussen and Mr. Clarkae:
INTERIM STABILIZATION OF SINGLE-SHELL TANKS AT HANFORD SITE

Over the past saeveral months we have all come to realize the benefit of
tri-party discussiaons in the early phase of solving technical issues. As an
example, our joint meetings have proven successful in generating new interim
milestones for groundwater wells under milestone M-24-00. We are approaching
another juncture wherein I can foresee substantial mutual advantage if our
respective staffs work together to resolve issues prior to entering into
formal Dispute Resolution. The current issue that requires resclution
involves the interim stabilization of single-shell tanks (SS5T), milestone

M-05-00.

Interim stabilization of Hanford’s SSTs has experienced difficulties since the
onset of the Hanford Federal Facility Agreement and Consent Order

(Tri-Party Agreement). Change packages have been approved by the three
parties in 1990 and 1991, each implementing a substantiated delay. Another
change package was submitted for your consideration in September 1991, which
almost went to formal Dispute Resolution when the parties differed on the
sufficiency of information to support modifying the milestones. Since that
time, U.S. Department of Energy, Richland Field Office (RL) has continued to
pursue a technically supportable plan for achieving interim stabilization of

""/'_:W-\\
P 1A e L [7:-
Ty e LY ;/-\\
B~ -
o . L



Ms. Rasmussen and Mr. Clarke -2~
92-TPA-043 MAY 04 1902

the remaining SSTs. It is in all our best interests that interim
stabilization of these SSTs proceed as quickly as possible. However, we must
be confident that the stabilization process does not create additional safety
issues in the tank farms.

On January 30, 1992, during the Dispute Resolution process for milestone
M-14-00, I proposed a procedure for the future in which our organizations work
together, informally, in a method which supplements the formal procedures of
the Tri-Party Agreement. In correspondence to you, I outlined four steps that
I believe will enhance the understanding of problems and provide avenue for
Jointiy resolving issues. Those steps ara:

(1) RL submit a written request to review potential modifications to
milestones;

(2) Following approval of RL’s request, the regulators jointly review the
potential modification to Tri-Party Agreement milestones, with an
allowance provided by the regulators for any delay in RL’'s progress
towards meeting an established milestone while such reviews are being
conducted;

(3) If agreement is reached by the parties, submit a formal change package by
any party, as appropriate, to reflect the results of such a review; and

{4) If no agreement is reached, or if RL’s request to review potential
modifications is denied, any party may submit a formal change package as
provided by the Tri-Party Agreement.

In recent months, both U.S. Environmental Protection Agency and the State of
Washington Department of Ecology (Ecology) have concurred, in varying degrees,
with the benefits to this type of an approach. I now solicit your support for
implementing a method similar to that which I proposed in January 1992, to
work together to resolve the issues surrounding interim stabilization of the
remaining sixteen SSTs not on the watch list and the twenty-eight SSTs
(including SSTs 241-C-105 and -106) that are not yet available for interim
stabilization due to safety restrictions. The fact that further delays in
this milestone are inevitable has been discussed with your people at the Unit
Manager and Project Manager levels. The Tri-Party Agreement change packages
ara necessary for this milestone. We had committed to provide a change
package to you this month. Rather than send you a unilateral position, [ want
my peopie to work with your people to come to a cooperatively-derived,
supportable change to this milestone.

Toward this end, I propose that Mr. Steven H. Wisness, coordinate a series of
discussions between cognizant, technical staff from your two organizations, RL
and Westinghouse Hanford Company, with the objective to develop and process
two change packages for milestone M-05-00. The first change package will
address only those SSTs that are available for stabilizing (non:watch Tist),
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and which have yet to be stabilized {a total of 16 tanks, either in progress
or being prepared for stabilization at this time,) The second change package
will address the twenty-eight SSTs that are not, at this time, available for
interim stabilization due to safety restrictions. Although the end product of
interim stabilization is the same for these two categories, the issues .~

involved are substantially different and should be addressed separately. -

I ask that you support these discussions with resources available to you. = My
staff and I are eager to work together with you in this spirit of cooperation
to provide timely resolution of this issue. Please contact me and provide ,
your comments and, hopefully, your commitment to support this endeavor. .
Should you have questions, feel free to call me, or your staff may call :
Mr. S. H. Wisness on (509) 376-6798, or Mr. R. D. Izatt on (509) 376-5441._ :

Sincersaly,

EAP:SHW Manager

cc: P. T. Day, EPA
N. Pierce, Ecology
D. B. Jansen, Ecology
T.. 8. VerieZiano,. WHG/
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Hanford Site
Waste Tank Safety Issue
Resolution Programs

presented to

- SST Unit Managers
by

G. R. (George) Wilson
Westinghouse Hanford Company
May 28, 1992
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WASTE TANK PROGRAM

General Overview:
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WASTE TANK SAFETY PROGRAM

Effect of Waste Tank Program
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HANFORD SITE WASTE TANK SAFETY ISSUES
METHODOLOGY

« Initial list compiled by WHC
- Driven by:

* GAO report on ferrocyanide
* Wyden Amendment

+  Reviewed and commented on by:

- DOE
- High-Level Waste Tank Safety Task Force
- Technical Advisory Panel |

. Formally submitted to DOE on January 20, 1991, and
documented in the Wyden Amendment response (June 1991)




WYDEN AMENDMENT

Public Law 101-510, Section 3137: "Safety Measures for
Waste Tanks at Hanford Nuclear Reservation” - November 5, 1990

(a) Identification and monitoring of certain tanks - submitted
February 1991

- Requirement:

"...(Tanks) with a serious potential for release of high-
level waste due to uncontrolled temperature or pressure.”

And insure continuous monitoring of those tanks is carried
out to "...detect a release or excessive temperature or
pressure..."

- Response:

* |dentified 53 tanks for "watch list" (48 SSTs, 5 DSTSs)
* Monitoring (instrument upgrading) identified as a need
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WYDEN AMENDMENT (Continued)

Public Law 101-510, Section 3137: "Safelty Measures for
Waste Tanks at Hanford Nuclear Reservation” - November 5, 1990

(b) Action Plans - submitted March 1991
- Requirement:
"...develop action plans to respond to excessive temperature
or pressure or a release from..." any of the identified
("watchlist") tanks
- Response:

* Generic action plans for the site response were submitted
* Specific action plans were submitted




WYDEN AMENDMENT (Continued)

Public Law 101-510, Section 3137: "Safely Measures for
Waste Tanks at Hanford Nuclear Reservation” - November 5, 1990

(c) Prohibitions - submitted March 1991

- Requirement:

No additions of high-level nuclear waste to be made to
identified tanks (except to return samples) unless the
Secretary determines that:

* No safer alternative exists, or
* "...the tank does not pose a serious potential for release of

high-level nuclear waste."
- Response:

* Transfer lines into SSTs are physically isolated -
* DSTs are administratively isolated and "locked and tagged"

NOTE: DOE-HQ directed RL to perform an audit of the prohibition effectiveness

- Audit turned up a potential by pass route (flush water)
- WHC declared the planned saltwell pumping of C Farm a potential violation and

delayed saliwell pumping to gain Secretary approval
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WYDEN AMENDMENT (Continued)

Public Law 101-510, Section 3137: '"Safety Measures for
Waste Tanks at Hanford Nuclear Reservation'” - November 5, 1990

(d) Reports - submitted May 91

- Requirement:

\...the Secretary shall submit to Congress a report on
actions taken to promote tank safety..."”

And the "...timetable for resolvmg outstanding safety issues
on how to handle the waste in such tanks."

- Response:

* Scrubbed the safety issue list to 23 (4 of the original 27
were primarily environmental)

* Prepared a draft implementation plan for the safety issues
(WHC-EP-0422)

* Prepared for the Secretary the report to Congress (a summary
of WHC-EP-0422)
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HANFORD SITE WASTE TANK SAFETY ISSUES
PRIORITIZATION

.  Based on criteria defined by the High-Level Waste Tank
Task Force

- Priority 1*: Most of the conditions necessary to lead to an
uncontrolled release

- Priority 2: Some of the conditions necessary to lead to an
uncontrolled release under extreme assumptions

- Priority 3: Conditions that could lead to release of fission
products during interim storage (5-30 years)

*Correlated with the watchlist tanks identified for the
Wyden Amendment (however, not a necessary condition)
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HANFORD SITE TANK FARM SAFETY ISSUES
Priority 1:

"Issues/situations that contain most necessary conditions that
could lead to worker (onsite) or offsite radiation exposure
through an uncontrolled release of fission products, e.g., Tank
101-SY."

1. Hydrogen gas generation in 101-SY and other tanks (23 tanks)
2. Potential explosive mixtures of ferrocyanide in tanks (24 tanks)
3. Potential organic-nitrate reactions in tanks (8 tanks)

4. Continued cooling required for high heat generation in

Tank 106-C (1 tank)

NOTE: Some tanks are on more than one list.
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PRIORITY 1 WASTE TANK SAFETY 1SSUES A

1. Hydrogen Gas Generation in 101-SY and Other Tanké

Issue:  Unreviewed Safety Question

Potential release of flammable gasses in concentrations
above the lower flammability limit in conjunction with an
ignition source (18 SSTs and 5 DSTs)

Status: Identification of the mechanism occurring to cause the
episodic releases in 101-SY (most active tank)

- "Windows" used to operate in tank

* Installed TV cameras

* Retrieved crust samples
* Retrieved core samples
* Remove equipment

* Install Instrumentation

Plans: Develop and employ potential mitigation alternatives
Develop and implement a Ionger-terin (5-30 year) remediation

corrective action strategy
. _J
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PRIORITY 1 WASTE TANK SAFETY ISSUES

2. Potential Explosive Mixtures of Ferrocyanide in Tanks

Issue:

Status:

Plans:

Unreviewed Safety Question

Could the concentrations and distribution of ferrocyanide
and nitrate/nitrite in the tanks lead to an explosion if
allowed to heat up or if an uncontrolled exothermic reaction
could occur (24 SSTs)

Through modeling, monitoring, and characterization
gain a better understandmg of the ferrocyanide reactivity
for the tanks

Develop a position paper to.lay out the status of concern
relative to the ferrocyanide issue

Continue to pursue a technical basis for mitigation and
remediation or for doing nothing
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PRIORITY 1 WASTE TANK SAFETY ISSUES

3. Potential Organic-Nitrate Reaction in Tanks

Issue:  High organic concentrations in the tanks could support
an exothermic reaction at elevated temperatures (356 °F/180 °C)

Status: A program to attack the technical issues is being developed.
It will involve modeling, sampling, monitoring, and
characterization :

Much of what is being developed for the other Priority
1 safety issues is applicable to this issue

Plans: Continue to develop the technical basis for mitigation
and remediation or for doing nothing
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PRIORITY 1 WASTE TANK SAFETY ISSUES

4. Continued Cooling required for High-Heat Generation in Tank 106-C

Issue:  Without water additions (in the event of a leak) the tank
could exceed structural temperature limits resulting
in potential tank collapse

Status: Partial retrieval is being pursued as the preferred
alternative
Alternatives to retrieval for cooling in the near-term are
being investigated

Plans: Continue with the development and implementation of

partial retrieval

Evaluate near-term alternatives to water additions for
cooling in the event of a tank leak




HANFORD SITE TANK FARM SAFETY ISSUES
Priority 2 |

"Issues/situations that have present (or contain) some. conditions
that could lead to an unconirolled release of fission products
under extreme assumptions.”

- Insufficient tank contents characterization to support

evaluations

- Inadequate safety documentation
* « Tank criticality concerns .

- Maintenance and upgrade of tank farm facilities and
equipment _ |
Inadequate single-shell tank leak detection system
Instrument upgrades in single and double-shell tanks
Tank safe operating life
Single-shell tank emergency pumping
S-302-A leaking catch tank
Tank toxic vapor releases
Improvement in conduct of operations
Lack of plant essential drawings
Double-shell tank space requirements
Response to a leaking double-shell tank

* New Issue: Not Included in the FY 1991 Wyden Response on Tank Safety. Also, a USQ
. **Corrective Action: Complete, issue not officially closed.

k%
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HANFORD SITE TANK FARM SAFETY ISSUES
Priority 3

"Issues/situations that could lead to the future release of fission
products if tanks are viewed as intermediate storage (5-30 years)
of High-Level Waste (HLW), e.g., Corrosion/leakage, operating
practices, buried single wall transfer lines."

. Transfer line concrete encasement integrity and secondary
containment compliance

AZ tank farm ventilation line -

Excessive hydroxide consumption in Tank 107-AN .
Sealing of single-shell tanks to prevent intrusions
Improved leak detection in double-shell tanks

Intertank ventilation connections

* L] L] | ] [ ]
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Single Shell Tanks
Interim Stabilization/lsolation

T. E. Rainey
Single-Shell Tank Unit Managers Meeting

May 28, 1992
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APRIL, 1992 . SST INTERIM STABILIZATION/ISOLATION
e e ——

MILESTONE DESCRIPTION

o M-05-00 Complete single-shell tank interim stabilization
on all tanks except C-105 and C-106 by
September, 1995. Complete interim
stabilization and isolation on all tanks by
September, 1996.



APRIL, 1992

92124 {7 231617%3

SST INTERIM STABILIZATION/ISOLATION

MILESTONE DESCRIPTION (continued)

o Deliverable(s)

Interim stabilization will be considered complete
when pumping of each tank is complete.
Pumping is considered complete when as much
liquid as practical is removed to a double-shell
tank. This occurs when pumping rate drops to
0.05 gpm. At this point, only 5000 gallons of
supernatant, and 50,000 gallons of interstitial
liquid remain in the tank.

Interim isolation will be considered complete
when all openings (not required for surveillance)
have been sealed with at least one barrier.



et Pump Salt Well System

Pump Pit - Instrument Pit
To
: . = Evaporator
| Feed Tank
. . |
Sump Pump
_ Single Shell Waste Storage Tank Salt Well Recelver Vessel 29201006.4

25,000 Gallon Capacity
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APRIL, 1992 SST INTERIM STABILIZATION/ISOLATION

SCHEDULE PERFORMANCE

o M-05-03 - Missed completion date. Pumping of five tanks

(4 tanks by 9-30-91) suspended for six weeks at end of August due to
concerns over compliance with Wyden
Amendment. Pumping restarted in 241-BY farm
and 241-C farm in November. Pumping suspended
on January 28, 1992 due to incident involving
unidentified noxious fumes. Issues requiring
resolution prior to restart of pumping include:
criticality evaluation, completion of near-term
study,.and verification that tanks do not belong on
organic watchlist.



APRIL, 1992
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SST INTERIM STABILIZATION/ISOLATION

SCHEDULE PERFORMANCE (continued)

o M-05-04 -
(9 tanks by 9-30-92)

For 11 remaining nonwatchlist tanks, physical

and material condition of farms impact

schedule and will likely pace stabilization work of
remaining tanks. A detailed scope of this work has
been prepared.

For 27 remaining watchlist tanks and C-105,
unresolved safety issues (hydrogen generation,
ferrocyanide, and high temperature) must be
addressed prior to proceeding with stabilization. It
is extremely unlikely that a technical rationale can
be developed in the near-term to authorize
stabilizing a watchlist tank until the tank is
remediated and/or removed from the watchlist.
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APRIL, 1992 SST INTERIM STABILIZATION/ISOLATION

e e ——

TECHNICAL SCOPE

o The schedule remains dependent on removal of current pumping
restrictions. When this will occur is unknown.

o 44 tanks remain to be stabilized.

- 17 nonwatchlist tanks
- 27 watchlist tanks

.

o Watchlist tanks designated by public law 101-510, section
3137 (Wyden Amendment}. Most have unreviewed safety
concerns over hydrogen generation or ferrocyanide content.
Others contain potentially flammable organics, or high
temperature.
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APRIL, 1992 SST INTERIM STABILIZATION/ISOLATION

W
TECHNICAL SCOPE (continued)

o A near-term safety study is evaluating risks of causing
safety issue by pumping.

o A safety study of nonwatchlist tanks is being conducted to
appraise safety concerns on stabilization of these tanks.
- ldentify and evaluate hazards

- Determine adequacy of existing monitoring
and emergency response plans

o Resolution of unresolved safety issues may require presently

unanticipated modifications or alterations to the affected tanks,
which would delay stabilization even further.
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APRIL, 1992 SST INTERIM STABILIZATION/ISOLATION
m

ACCOMPLISHMENTS

241-BY TANK FARM (TANKS BY-102, 109)

241-C TANK FARM (TANKS C-102, 107, 110)

CRANE MODIFICATION FOR SUPPLIED AIR - COMPLETE

241-S TANK FARM (TANKS S-101, 103, 106, 107, 108, 109, 110)
RESOURCE LOADED SCHEDULE ISSUED
DESIGN PACKAGES 90%-COMPLETE

241-U AND 241-T TANK FARMS (TANKS U-102, 111, T-104, 111)
RESOURCE LOADED SCHEDULES ISSUED
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APRIL, 1992 SST INTERIM STABILIZATION/ISOLATION

W

ACCOMPLISHMENTS (continued)

SAFETY STUDY FOR INTERIM STABILIZATION OF REMAINING
NON-WATCH LIST TANKS.

INDEPENDENT HAZARD IDENTIFICATION 'COMP-LETE
HAZARD AND ACCIDENT INITIATOR EVALUATION COMPLETE.

DRAFT OF NEAR-TERM SAFETY STUDY ISSUED.
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APRIL, 1992 SST INTERIM STABILIZATION/ISOLATION

MAJOR MILESTONE M-05
FINANCIAL DATA SUMMARY ($000)

Through April

_BCWS BCWP ACWP EAC BAC

FY-92 4333 3345 3518 6200 6139
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SST INTERIM STABILIZATION/ISOLATION

ISSUES/CONCERNS

CRITICALITY USQ HAS STOPPED

ALL TANK FARM TRANSFERS.

PUMPING OF 241-C-102 SUSPENDED

BECAUSE OF POTENTIAL
APPLICATION OF NEW ORGANIC
WATCHLIST CRITERIA.

CONCERNS OF SAFETY PROBLEMS

DEVELOPING AS RESULT OF ~
REMOVING LIQUID.

SAFETY RESTRICTIONS ON
PUMPING WATCHLIST TANKS.

CORRECTIVE/ACTION

- ADDITIONAL SAMPLING,

ANALYSIS, AND
EVALUATION REQUIRED.

WHC IS EVALUATING
CONCERNS AND WILL ISSUE
CONCLUSIONS.

COMPLETE NEAR-TERM
SAFETY STUDY.

DEVELOP MORE VIABLE
CONTINGENCY FOR
EMERGENCY PUMPING.
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TANK WASTE CHARACTERIZATION

Presented to

Single-Shell Tanks
Unit Managers Meeting

By

Paul Hernandez

May 28, 1992

g anopuey
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TANK WASTE CHARACTERIZATION

CHARACTERIZATION OBJECTIVES

ORIGIN OF WASTE

TANK INFORMATION |
CHARACTERIZATION ACTIVITIES

SAMPLING METHOD

'FY 1992 INTEGRATED CORE SANIPLING SCHEDULE

SUMMARY
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TANK WASTE CHARACTERIZATION OBJECTIVES

¢ DETERMINE CHEMICAL, PHYSICAL, AND
RADIOLOGICAL PROPERTIES OF TANK WASTE

¢ PROVIDE DATA TO MEET ‘VARIOUS PROGRAM
NEEDS INCLUDING

SAFETY ISSUE RESOLUTION
OPERATIONAL |

WASTE RETRIEVAL
PRETREATMENT

GROUT

HWVP

SST DISPOSAL DECISION

o o 0 C @] o o]

® IDENTIFY TECHNOLOGY NEEDS AND APPLICATIONS
TO SUPPORT THE ABOVE OBJECTIVES
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ORIGIN OF WASTES AT HANFORD

m

® EARLY EIGHT HANFORD REACTORS
® N REACTOR

® FUEL FABRICATION PLANTS

e CHEMICAL PROCESSING PLANTS

® FAST FLUX TEST FACILITY

¢ LABORATORIES
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WASTE TANK INFORMATION

® 149 SINGLE-SHELL TANKS

o REMOVED FROM ACTIVE SERVICE BY
NOVEMBER 1980

o 5,000 TO 1,000,000 GALLON TANKS

- BURIED A MINIMUM OF 6 FEET

e 28 DOUBLE-SHELL TANKS
o REMAIN IN ACTIVE SERVICE

o T0 1,000,000 GALLONS
o BURIED MINIMUM OF 7 FEET
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Single-Shell Waste Tank
“Tank Surveillance Instrumentation

+ Tank Breather

Fllter tn-Tank
Dome Elevation With Pressure- Viewing System Pottable Exhauster
Bench Matk Relle! System (Cam:rl. or (For Selected Tanks)
Attached Petiscope)
to Dome Riser \ _ /
-:t ‘\\‘ ‘.\\ \.‘ AJAJAJAN _\.\ LA YA YA » \'\'\ '\‘\’\\\’\’\'\’\\\\\’\\\‘
Loskpatecion R UF SR R N | ARSI
rywsils ~ AW
Instrument -
Temperature Dry Well ' Saltwell
pProtile -~ M (tor Liquld - Cesing with
Thermocaouple : Level/Prolile ' Jel Pump
Tree Measurement)
X Damp Saltcake
'é‘;. E&-‘: ;:A%‘: '?‘.'é 5 £ g "-'::..‘ LE . E > i oy 3
| i SO T 3§ % Damp Studge | B
: Wel Studge 3
. Leak Deteclion Laterals .
.E' - {241-A and -SX Tank Farms Only)

Leak Detectlon Lateral
Calsson and Instrument
Encloaure
(241-A snd -5X Tenk Farms

20003062.5
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CHARACTERIZATION ACTIVITIES

INTERACT WITH CUSTOMER ON ESTABLISHMENT
OF DATA QUALITY OBJECTIVES

COORDINATE/DIRECT SAMPLING ACTIVITIES

PROVIDE LEAD IN ESTABLISHING AN INTEGRATED
SAMPLING SCHEDULE

DEVELOP ANALYTICAL METHODS

COORDINATE SAMPLE TRANSPORTATION, RECEIPT,
ANALYSIS, AND ARCHIVING WITH LABORATORIES

MULTI-YEAR EFFORT



Waste Characterization

Electrical Service
Tank
‘Exhauster

ielded
Recsaiver

Sh

Washer Assembly

ing

Foot Clamp and Dr
(Seal to Atmosphere)

Str

Core Barrel
and Drill Bi

Mounted
Rotary Platform
ing Hi

Truck-
— Sampl

29500
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FY 92 INTEGRATED CORE SAMPLE SCHEDULE

FY 91 FY 92 FY93
TANK No. Sep Oct Nov Dec | Jan Feb Mar Apr May Jun Jul | Aug | Sep Oct
B-114 11 seoce
T111 EEE’ (8 Seg/Core) é
SY-101 (H2
(H2) I TPA Milestons
C-112 (FaCN EE]:I (3 Seg/Cors) M-10-06
( ) — 20 Cores From SSTs
C-109 (FoCN) I [TI1 oo
c-110 D:I: {4 Seg/Cors)
T-107 (FeCN) I CITd asecos
BX-167 (7 SepiCore)
S-104 I
Current Status
SY-103 (H2/CC) 52892 ey |
CONTINGENCY
TANKS
BX-103 M esewecon
BX-109 [T «segoom
T-104 [T 1 eseces
| -
i Tank Waste C—1 ssTCors Sample Schadula Includes Set-Up, Breakdown, and Decon Time
\ Cheracterization
‘ M DST Core Sample * . FeCN Readiness Reviews

Program
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CURRENT SAMPLING METHOD:
CORE SAMPLING TRUCK

¢ MODIFIED CORE DRILLING DESIGN, REMOTE
OPERATIONS

® MULTIPLE SEGMENTS (1-INCH DIAMETER X 19-INCH
LONG) TAKEN TO OBTAIN FULL CORE SAMPLE

® SAMPLES LIQUIDS, SLURRIES, SLUDGES -
MODIFICATIONS UNDER WAY TO ALLOW
SAMPLING OF HARD WASTES
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Single-Shell Tank Unit Managers Meeting

Waste Retrieval Overview

J.M. Henderson, Manager
SST Retrieval

May 28, 1992

JMEHUnit-Page 1
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Hanford Site Waste

Volume Radioactivity
. Double-Shell
Single-Shell Tank Waste 19%
Tank Waste (17%) 164,400 Single-Shell 7.46E+07
Vs Double-Shell Tank Waste 38%
_-Tank Waste (9%) 88,200 1.497E+08 &
o , . Sa Solid TRU
-~ ( Cesium and Strontium (0%) 8.35E+04
Capsules (0%) 3.54 »~ *TRU Activity Only
-«—""y  Mixed Wasle (1%) 10,800
Solid TRU Waste R A
(12%) 116,870 . ‘ .
R4 Solid Low-Level Cesium and
Waste (1%) Strontium
Solid Low-Level 5,40E+06 Capsules 42%
Waste (60%) 573,800 1.68E+08
Total Volume: *954,073 Total Radioaclivily: *3.98E+08 Ci

*Does not include past practice units and surplus facilities
information per 1991 Integrated Data Base submiltal

Key Hazardous Materials

» Nitrates * Cyanide

= Nitrites * Carbon Tetrachloride
= Chromium * Selenium

= Cobalt *» Trichlorethylene

+ Heavy Metals 29112077.2
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Single-Shell Tank Unit Managers Meeting
Waste Retrieval Overview

TANK WASTE DESCRIPTION

® Single-Shell Tank Waste*

- Sludge volume: approximately 12.5 M gal
- Salt cake volume: approximately 23.5 M gal
- Drainable liquids: approximately 6.9 M gal

® Single-Shell Tanks

- Tanks containing >95% salt cake waste: approx. 30

- Tanks containing >95% sludge waste: approx. 75

- Tank containing mixtures of sludge and salt cake: approx.
- Tank containing less than 2' of waste: 13

- Assumed leaking tanks: 66

- Watch list tanks: 48

*January 1992

JMIF{Unit-Page 3
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> * 149 Tanks Constructed 1943-64
' 55 000 to 1 Mllllon Gallon Capacity

b’;‘l‘,‘;‘é Levs! Grbund'-m' f:{.l-;:‘_' Bottom ofTanks at Least 150 Feet
sl o/ Above Groundwater

.;”'Nnothsste Added to Tanks Since

1080
Tanks C'urrently Contain

g f'~37 Mllllon Gallons of Saltcake,
Sludge and Liquid

o~ 155 Mllllon Curles

v gBare assumed to have Leaked
~1 Million Gallons

Reinforced
Concrete

29110022.1C
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Single-Shell Tank Unit Managers Meeting
Waste Retrieval Overview

WASTE RETRIEVAL PROGRAM OBJECTIVES

® Integrate retrieval with safety issue resolution and
waste treatment and disposal

® Implement innovative retrieval technology
development and demonstration program

® Construct retrieval systems on a schedule to support
safety issue resolution and to provide feed to
pretreatment, vitrification, and grout (as needed)

JMUUnit-Page G
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Single-Shell Tank Unit Managers Meeting
Waste Retrieval Overvie

MAJOR CHALLENGES IN RETRIEVAL
OF HANFORD TANK WASTES

© Several waste types with unique compositions
- Multiple retrieval techniques are anticipated

® Safety issues associated with waste

© Limited characterization of physical properties of waste
® Limited access to waste

® 66 known or suspected leaking SSTs

® Interference from tank internals

® Aging transfer and utility systems

JMIfUDEt-Page 7
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Smgle -Shell Tanlk Unit Managers Meeting

Waste Retrieval Overview

MAJOR CHALLENGES IN RETRIEVAL
OF HANFORD TANK WASTES (CONT)

® Limited available DST storage space for retrieved
wastes

¢ Handling and transport of radioactive and hazardous
materials

® Confinement of waste during retrieval operations
- Confinement barriers

- Tank ventilation systems
- Confinement structures

JMH Uit Page 8
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Single-Shell Tank Unit Managers Meeting
Waste Retrieval Overview

WASTE RETRIEVAL DRIVERS

& Resolution of tank safety issues: Retrieve and treat the waste

e Comply with regulations: RCRA, CAA
e Comply with Tri-Party Agreement Milestones

- M-06, Develop single-shell tank waste retrieval

technology and complete scale-model testing 6/94
- M-07, Initiate full-scale demonstration of waste

retrieval technology 10/97
- M-08, Initiate full-scale tank farm closure

demonstration project 6/2004
- M-09, Complete closure of all 149 SSTs 6/2018

® Proceed with waste disposal - grout and glass

® Provide adequate tank space

JMELUNit Page 9



Single-Shell Tank Unit iVla
Waste Retrieval Overview

1 2 4 17 27 G

nagers Meeting

PRELIMINARY TANK RETRIEVAL SEQUENCE ESTABLISHED

TANK
101-SY
101-AZ
103-SY
102-AZ
104-AN
106-C
106-AN
103-C
112-C
104-AW
109-C
106-AW
105-C
104-BY
101-AW
108-C
102-AY
110-BY
102-AW
111-C

PROJECT

wW-211
W-1561
W-211
W-211
w-211
W-139
W-211
W-NMO8
W-MO8
W-211
W-MO08
W-211
W-MO08
W-XXX
W-211
W-Vi08
W-211
W-XXX
wW-211
W-MO08

PURPOSE
Safety-Flammable Gas
HWVP Feed
Safety-Flammable Gas
HWVP Feed

Safety-Flammable Gas

Safety-High Heat
Tank Space
Safety-Organic
Safety-Ferrocyanide
Tank Space
Safety-Ferrocyanide
Tank Space

HWVP Feed
Safety-Ferrocyanide
Tank Space
Safety-Ferrocyanide
Tank Space
Safety-Ferrocyanide
Tank Space
Safety-Ferrocyanide

JMUnit-Page 10

SUPPORT OF
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Smgle Shell Tank Unit Mlanagers Meetlng

Waste Retrieval Overview

WASTE RETRIEVAL CONCEPTS

¢ Retrieval Options

- Mechanical
- Hydraulic

- Pneumatic
- Hybrids

® Mechanical Retrieval

- Long-reach manipulator-based systems

Dry mining of wastes

Transfer to surface via bucket and screw mechanisms

Low retrieval rates

Complex systems

Options with large and multiple small openings in tank dome
Confinement systems/structures required

Cask and/or slurry transfer to DST systems

JMHUnit-Page 11



SHIPPING AND
RECEIVING ACOM

PEFSONNEL

ACCHM,

TUANTABLE

MINING
3CCM RCOM

WASTE TANK

Prototype

Waste Retrieval System.
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Single Tank Confinement




Chapter 9
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Multi-Tank Confinement

W -__:l_
*___“D:l' :
|

SO | R X




Chapter 9
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Tank Farm Confinement

=




Single-Shell Tank Unit Managers Meeting

Waste Retrieval Overview

WASTE RETRIEVAL CONCEPTS (CONT)
® Mechanical Retrieval (cont)
- Other remote mining concepts
® Side or bottom entry
® Cask transfer
® Major confinement requirements
® Tank access concerns

@ Not well developed

JMEUNit-Page 16
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Single-Shell Tank Unit Managers Meeting
Waste Retrieval Overview

WASTE RETRIEVAL CONCEPTS (CONT)

® Hydraulic Retrieval

- Past practice sluicing - sludge retrieval

Uranium, strontium, and cesium recovery operations during
1950's through 1970's

24 M gallons of waste transferred

Large tank space requirements

Used for bulk material processing and in some cases, tank
clean-out

100-150 GPM, 200 PSI water

Sludge pump transfer to other SST's and/or processing facilities
No development required

Moves soft waste quickly

Potentially lowest cost option

JMHUnit-Page 17
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Waste Retrieval Overview

WASTE RETRIEVAL CONCEPTS (CONT)

® Limited Sluicing

- Low volume (6-10 GPM), high pressure {10,000 psi) water used to
dislodge wastes

- Multiple light-duty manipulator systems operated in-tank
- Lower water volumes reduce leak potential and amount of additional

waste created

- Multiple new tank penetrations required

JMHUNE-Page 19
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Waste Retrieval Overview

WASTE RETRIEVAL CONCEPTS (CONT)

® Sub-Surface Barriers

- May be used in conjunction with any sluicing option

- Used in construction and mining industries, to limit water flows to
pumpable rates

- Very difficult to achieve leak-tight containment

- Barrier working group meeting, Tucson, February 1992

® National and international technologies evaluated

JMH/Unit-Page 21
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Waste Retrieval Overview

WASTE RETRIEVAL CONCEPTS (CONT)

®  Sub-Surface Barriers (cont)
- Recommended options for demonstrations

® Vertical metal sheet piling, coupled with in-situ permeation
grout :

® Vertical and horizontal grout curtains installed via in-situ
permeation

- Engineering studies and demonstration planned under UST-ID

- Functions and requirements definition and regulatory strategies must
be developed

JMEL/Unit-Page 22
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Waste Retrieval Overview

WASTE RETRIEVAL CONCEPTS (CONT)

® Pneumatic Retrieval

- Position waste mobilization tools (end effectors) on long-reach
manipulator systems

- Use air conveyance system to transfer waste up and out of the tank
- End effectors include:

e Water jets

® Airjets

e Mechanical cutters/grinders

e Confined sluicing

JMUEUnit-Page 26
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Waste Retrieval Overview

WASTE RETRIEVAL CONCEPTS (CONT)

¢ Hybrids

- Combined concepts from sluicing and pneumatic retrieval options
® [ong-reach manipulator systems

® Sluicing end effectors
e Sludge pump for waste transfer

- Dredging
e Simple drag arm

@ Dredge system pulled around tank

@ Air conveyance or sludge pump for waste transfer

- Tethered systems

SJMEUNi-Page 28
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SST WASTE RETRIEVAL DEVELOPMENT

e M-06, Develop SST retrieval technologies and complete scale-model
testing; 6/94

- M-06-01, Identify waste retrieval technologies to be tested in SST
scale-model tank

® Completed 10/10/90

® Technology development focus on long-reach manipulator type
retrieval systems with various end effectors

- M-06 Plan (draft) under evaluation to address TWRS retrieval
strategies

JMIE UG Pago 31
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SST WASTE RETRIEVAL
DEVELOPMENT (CONT)

- Definition of "technology" vs overall SST retrieval test and
evaluation program is being worked

¢ Not all test and evaluation is technology development

e [M-06, Develop SST Retrieval technologies and complete scale-model
testing {cont)

® Only those areas which require new, innovative systems, or
novel adaptations of existing systems will be included

- Sub-surface barrier evaluations may be included in the plan

® Responsibility for the M-06 milestone has transferred to EM-30

JMEAU-Pago 32
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DEVELOPMENT ACCOMPLISHMENTS

® Initial tests conducted during 1970's
® Recent testing initiated during FY 1990: simple concept evaluation tests

® Underground Storage Tank Robotics Test Bed established at Hanford
during FY 1991

- Installed and integrated manipulator systems, sensors, and control
systems

- Performed demonstrations of long-reach manipulators, waste

dislodging tools, integrated control systems, tank mapping systems,
and camera systems

- Formed strong team of participants across DOE complex

JMIHfUnit-Page 33
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Waste Retrieval Overview

SST TANK WASTE RETRIEVAL PROJECTS

e W-139, Tanlk 106-C waste retrieval

- Goal: Retrieve 95% of waste from safety tank 241-C-106
® Resolves high-heat safety issue

® Provides early feed to HWVP

® Completes interim stabilization action for 106-C, if not possible
by other means

- Project in pre-conceptual study stage
® Start conceptual design: 10/93 /.2

® Start retrieval system procurement: FY 1993

o |nitiate retrieval FY 1999

JMH/Unit-Page 34
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O3

SST TANK WASTE RETRIEVAL
PROJECTS (CONT)

e W-139, Tank 106-C waste retrieval (cont)

- Retrieval Options
® Confined sluicing

¢ Past practice sluicing with sub-surface barrier

- Tank leak study initiated - Mlay 1992
® Simple tank leak model - ranges of leaks

o Performance assessment
® |Initial results early FY 1993

- Decision on retrieval option required in FY 1993

JM Ui Page 35
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Waste Retrieval Overview

SST TANK WASTE RETRIEVAL
PROJECTS (CONT)

o [\-07, SST retrieval demonstration

- Tank selection evaluations underway; priority:
® Tank safety issue resolution
HWVP Feed

Y
® Demonstration of retrieval functions
® Tank 106-C is prime candidate

- Recommendations to be transmitted to Ecology during FY 1992

e [M-08, SST tank farm closure demonstration
- Farm selection studies will start in FY 1993
® Tank safety issue closure is top priority

- C Farm: 4 ferrocyanide tanks, 2 high heat tanks,
1 organic tank

JMH/Unit-Page 36
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Waste Retrieval Overview

SST TANK WASTE RETRIEVAL
PROJECTS (CONT)

- By Farm: 10 ferrocyanide tanks
® Target for start of detailed design: FY 96-97
® Future SST Project(s)
- To retrieval waste from remaining SSTs

- Actions part of M-09, complete closure of all 149 single-shell tanks

JMI/Unit-Page 37
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Waste Retrieval Overview

ISSUES FOR FURTHER DISCUSSION

¢ N-06 Plan

- Milestone scope definition

- Testing program

- Participation by other DOE contractors
® Retrieval Regulatory Drivers

- Closure interface

- Can we sluice SST waste?

- Retrieval option for 241-C-106

e [M-07 Tank Selection

I Unit-Poage 38
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ENVIRONMENTAL RESTORATION

SST WORKSCOPE

May 28, 1992

M. C. (Mike) HUGHES
R. L. (Bob) MILLER

JHIVAUN FREEMAN-POLLARD
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SST OPERABLE UNIT CLOSURES
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May 28, 1992

SIX SST OPERABLE UNITS - 149 TANKS

Operable Unit

Single Shell Tanks

" 55,000 gal 533,000 gal 758,000 gal 1,000,000 gal
200-8P-7 4 24 12 0
200-PO-3 4 12 0 10
200-RO-4 0 0 12 15
200-TP-5 0 0 24 0
200-UP-3 4 12 0 0
200-TP-6 - 4 12 0 0




SST OPERABLE UNIT CLOSURES

May 28, 1992

SINGLE-SHELL TANK "HARDWARE"

i Piping Miles and Miles

[ 1,000,000 Gallon Tanks 25
{ 758,000 Gallon Tanks L 48
533,000 Gallon Tanks 60
\ 55,000 Gallon Tanks 16
1 Diversion Boxes . 57
I Catch Tanks 10
f Condensate Tanks 1
Vaults 1

| Septic Tanks 7
Spills 35
Unplanned Releases 40

Cribs 1

Valve Pit 1

French Drains
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MAJOR WORK ACTIVITIES SCHEDULED THROUGH FY 1994

FY 1992

» Develop work plan to allow field investigation of Tank 241-T-106 leak to
support findings associated with GAO Audit Item GAO-RCED-89-157.

FY 1993

= Implement work plan by drilling 180-ft borehole adjacent to 241-T-106
and analyzing samples to determine migration (if any) of plume.

FY 1994

= Issue report on findings of investigation (Close GAO Audit).

» Initiate preparation of work plans for two Operable Units (200-TP-6 and
200-P0O-3).
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SST OPERABLE UNIT CLOSURES

SST OPERABLE UNITS

200-BP-7

200-R0-4

200-TP-6

200-UP-3

200-P0-3

200-TP-5

May 28, 1992

Char. & Assessment (RFI/CMS) Remedial Actions (RA)
94l;|_9‘6197 98199 00|01|02|03,04‘05 06|O7’08 09]10 11I12 13 l4\15l16[17’18
/\ JA
/Y A\
7\ AN VAN A
A AN A\ JAN
AN N A JA
VAN ANVA JAN
A N A /\




9

’4fjfﬁ“ Y '_Illlllllli-"'

Distribution

John H. Anttonen, RL Ab5-10
Guy E. Bishop, RL, R2-62
Sharon Cash, WHC, B2-35

John M. Clark, RL, A4-02

Paula Clark, RL, A5-21

Jim Davis, RL, Ab-21

Cherri Defigh-Price, WHC, R2-31
Caroiyn Haass, SWEC, A4-35
Vernon Hall, WHC, L4-88

Mark Henderson, WHC, $4-55
Paul Hernandez, RL, A4-02

Mike Hughes, WHC, L4-88

Jake Laws, WHC, H4-57

Toby Michelena, Ecology
Catherine lLouie, SWE, A4-35
Mike Mahaffey, WHC, L4-73

Alan Michiels, SWE, A4-35
Scott McKinney, Ecology

Robert L. Miller, WHC, L4-88
Richard T. Miller, WHC, H4-57
Bruce Nicoll, RL, A5-10

David B. Pabst, WHC, B2-35
J.R. Freeman-Pollard, WHC H4-55
John Propson, WHC, R2-18
Thomas E. Rainey, WHC, R1-49
Richard £. Raymond, WHC, R1-80
Douglas R. Sherwood, EPA, BS5-01
Sandra Trine, RL, Ab-21

George Wilson, WHC, R2-31

Jon Yerxa, RL, A5-15

EDMC H4-22

cc: Ronald Izatt, RL, A5-19
Ronald Gerton, RL, A4-02
Roger Freeberg, RL, A5-19
June Hennig, RL, A5-21
Steven Wisness, RL, A5-19
Dan Duncan, EPA Region X
Paul Day, EPA Region X, B5-01
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